

Tricks and Tips for Trusts going live with EPMA

Royal London

Barts & The Lo Children's Hos Dental Hospital

Main Entr

Medical School Outpatients Building Renal Centre outh Tower

ergency Department

Amanpreet K Sidhu Lead Pharmacist Informatics Reena Lal

Deputy Lead ePMA Pharmacist


Learning objectives



- 1. To understand what preparation is required before a Trust goes live with ePMA
- 2. Discuss the transcribing process together with how to overcome hurdles faced during go-live
- 3. How can the lessons we learnt help you with implementing ePMA in your own Trust







Top tips



EPMA Roll-out Dates

RLH – 28th August 2021

- Clinical documentation Saturday 28th August whole site
- EPMA Monday 30th August
- 4 week roll-out

Whipps Cross – 4th October 2021


• 3 week roll-out

Newham – 1st November 2021

• 3 week roll-out


SBH – 22nd November 2021


• 3 week roll-out











Go-Live preparations


Full Dress Rehearsal Transcribing process complexities in intensive care areas

Lesson learnt



Pre go-live

- Induction video
- E-Training for transcribes
- I hour induction session before each site
- Transcribing proforma
- Rotas/teams for each site
- Site floor plans



Top tips



Transcribing Induction Complexities in intensive care areas

Lesson learnt




Transcribing Proforma

- Roles and responsibilities
- Specifics on how to transcribe each element of the drug chart electronically e.g. start and stop dates, antibiotics, reducing doses, PRN, care plans, placeholders etc.
- Cancellation stickers
- Ward planners
- Screenshot of all care plans
- How to reschedule medications
- Utilising DHX as inpatient orders
- Finding common prescriptions
- Most commonly prescribed oral formulation of drugs




Top tips





Go-Live
preparationsFull Dress
RehearsalTranscribing
processComplexities
in intensive
care areasLesson learntTop tipsMHSBarts Health







Celebrate the wins along the way

ar



NHS Trust

Go-Live preparations

()

Lesson learnt



NHS Trust



Involvement of key stakeholder at workshops

Need network level agreement

Build out IV sets as required



Complex workflows and medications

- Careful design to σ help prescribers
- Δ Change care á plans to
- Ō accommodate
 - site variations in prescribing

ITU staff in the team to support

Do middle of the


bb week **Transcribin**


Top tips


- Take the time to do it right!
- Use ward
- pharmacists to
- screen after
- transcribing















and & Drin

ANY QUESTIONS?

TIT

HH

Amanpreet K Sidhu Lead Pharmacist Informatics amanpreet.sidhu1@nhs.net @asidhu12

Reena Lal Deputy Lead ePMA Pharmacist reena.lal1@nhs.net @reenzlal